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1. PURPOSE AND REQUIREMENTS 
 
a. Purpose.  This Review Plan defines the scope and level of peer review for the Albeni Falls Dam 

(AFD), Bull Trout Passage Study, Post‐Authorization Change (PAC) Decision Document. 
 
b. References 
 

(1) Engineering Circular (EC) 1165‐2‐209, Civil Works Review Policy, 31 Jan 2010 
(2) EC 1105‐2‐412, Assuring Quality of Planning Models, 31 Mar 2011 
(3) Engineering Regulation (ER) 1110‐1‐12, Quality Management, 30 Sep 2006 
(4) ER 1105‐2‐100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and 

Approval of Decision Documents, Amendment #1, 20 Nov 2007 
(5) PMP for Albeni Falls Dam, Bull Trout Passage Study, Bonner County, Idaho, Post‐

Authorization Change Decision Document (PMP to be revised FY13) 
 
c. Requirements.  This review plan was developed in accordance with EC 1165‐2‐209, which 

establishes an accountable, comprehensive, life‐cycle review strategy for Civil Works products by 
providing a seamless process for review of all Civil Works projects from initial planning through 
design, construction, and operation, maintenance, repair, replacement and rehabilitation 
(OMRR&R).  The EC outlines four general levels of review: District Quality Control/Quality Assurance 
(DQC), Agency Technical Review (ATR), Independent External Peer Review (IEPR), and Policy and 
Legal Compliance Review.  In addition to these levels of review, decision documents are subject to 
cost engineering review and certification (per EC 1165‐2‐209) and planning model 
certification/approval (per EC 1105‐2‐412). 

 
2. REVIEW MANAGEMENT ORGANIZATION (RMO) COORDINATION 
 
The RMO is responsible for managing the overall peer review effort described in this Review Plan.  The 
RMO for decision documents is typically either a Planning Center of Expertise (PCX), the Risk 
Management Center (RMC) or the MSC, depending on the primary purpose of the decision document.  
The RMO for the peer review effort described in this Review Plan is Northwestern Division (NWD). The 
AFD Bull Trout Passage Study is O&M funded. Per the Ecosystem Restoration PCX, the MSC serves as the 
RMO for O&M projects.  
 
The RMO will coordinate with the Cost Engineering Directory of Expertise (DX) to ensure the appropriate 
expertise is included on the review teams to assess the adequacy of cost estimates, construction 
schedules and contingencies. The RMO will also coordinate with the Ecosystem Restoration PCX and 
RMC, as needed.  
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3. STUDY INFORMATION 
 
a. Decision Document.   

(1) Study/project name: Albeni Falls Dam (AFD) Bull Trout Passage Study, Bonner County, Idaho. 
(2) Decision document: Post‐Authorization Change (PAC) Decision Document. 
(3) Purpose of the document is to present the evaluation of alternatives and a recommended 

plan for upstream fish (bull trout) passage at AFD.  
(4) Level of approval of the PAC Decision Document is anticipated to be the MSC (Northwestern 

Division (NWD)). 
(5) Seattle District has construction authority; additional Congressional authorization for 

construction is not anticipated at this time. 
(6) The NEPA document for this study is anticipated to be an Environmental Assessment (EA). 

 
b. Study/Project Description.   AFD is located in Bonner County, Idaho at river mile 90 on the Pend 

Oreille River, two miles east of Oldtown, Idaho, near the Washington‐Idaho border, 50 miles 
northeast of Spokane Washington.  The study purpose is to determine the feasibility of establishing 
passage for Endangered Species Act (ESA) listed as threatened Columbia River System bull trout 
(Salvelinus confluentus) at AFD. This study has no non‐federal sponsor. 

 
c. Factors Affecting the Scope and Level of Review.   
 

 AFD serves multiple purposes, including; flood control, power generation, navigation, 
recreation, and fish and wildlife conservation.  The PAC Decision Document and EA are likely to 
be challenging due to the difficulty of determining an acceptable fish passage alternative, given 
the limited body of knowledge surrounding bull trout passage, that does not impede the other 
authorized purposes of the dam or affect the other uses of the Project.  

 AFD is considered a high hazard potential dam due to likely loss of life associated with a dam 
failure. Adding a fish passage facility at AFD is a modification to an existing structure. 

 The total project cost is anticipated to be less than $45 million, based on review of other 
upstream fish passage facilities in the Pacific Northwest. 

 The Governor of an affected state has not requested an independent peer review. 

 The Project Delivery Team (PDT) will develop a Risk Register as part of the study 
scoping/scheduling process, which will identify project/study risks, the magnitude of the risks, 
and how the PDT plans to mitigate for those project/study risks.  

 The project/study is not likely to be highly controversial, it is not anticipated that there will be 
public dispute to the size, nature, economic costs, environmental costs and other factors 
associated with the project. 

 The PAC Decision Document may contain influential scientific information or be a highly 
influential scientific assessment. 

 Information in the PAC Decision Document may be based on novel methods, present complex 
challenges for interpretation, contain precedent‐setting methods or models, or present 
conclusions that are likely to change prevailing practices. 

 At this time, Seattle District intends to prepare an environmental assessment (EA) that describes 
and evaluates the probable effects, including an assessment of the site‐specific and cumulative 
effects, if any, of the proposed action and alternatives.  The EA preparation will be supported by 
a scoping process, including public involvement to ensure identification and analysis of all 
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pertinent issues.  Although the current intent is to prepare an EA, there is a possibility that an 
Environmental Impact Statement (EIS) will be required. 

 Significant interagency involvement is expected from the following groups: 
o U.S. Fish and Wildlife Service 
o Kalispel Tribe of Indians 
o Washington Department of Fish and Wildlife 
o Idaho Department of Fish and Game  
o Bureau of Indian Affairs 
o Bonneville Power Administration 

 
d. In‐Kind Contributions.  This project has no non‐federal sponsor. Albeni Falls Project operation and 

maintenance (O&M) is providing funds to develop the feasibility level PAC Decision Document.   
 
4. DISTRICT QUALITY CONTROL (DQC)  

 
All decision documents (including supporting data, analyses, environmental compliance documents, 
etc.) shall undergo DQC.  DQC is an internal review process of basic science and engineering work 
products focused on fulfilling the project quality requirements defined in the Project Management Plan 
(PMP).  The home district shall manage DQC.  Documentation of DQC activities is required and should be 
in accordance with the Quality Manual of the District and the home MSC.   
 
a. Documentation of DQC.  DrChecks review software will be used to document all DQC comments, 

responses and associated resolutions accomplished throughout the review process.  Relevant DQC 
records will be reviewed during each ATR event and the ATR team will provide comments as to the 
adequacy of the DQC effort for the associated product. 

 
b. Products to Undergo DQC.  The draft PAC Decision Document, including all appendices and the 

design of the recommended plan, and the draft EA will undergo DQC prior to release from the 
District for external reviews and for design to go from 35% design in the PAC Decision Document to 
the design phase, when the design would go from 35% to 65% or 95%. All DQC reviews will be 
complete and closed out before external reviews (i.e. ATR and Type I IEPR) are initiated.    

 
c. Required DQC Expertise.  Required expertise for DQC includes individuals from Planning Branch, 

Environmental and Cultural Resources Branch, Design Branch, Geotechnical Engineering, 
Operations, Hydraulic Engineering, Cost Engineering, Dam Safety, Office of Counsel.   

 
5. AGENCY TECHNICAL REVIEW (ATR) 

 
ATR is mandatory for all decision documents (including supporting data, analyses, environmental 
compliance documents, etc.).  The objective of ATR is to ensure consistency with established criteria, 
guidance, procedures, and policy.  The ATR will assess whether the analyses presented are technically 
correct and comply with published USACE guidance, and that the document explains the analyses and 
results in a reasonably clear manner for the public and decision makers.  ATR is managed within USACE 
by the designated RMO and is conducted by a qualified team from outside the home district that is not 
involved in the day‐to‐day production of the project/product.  ATR teams will be comprised of senior 
USACE personnel and may be supplemented by outside experts as appropriate.  The ATR team lead will 
be from outside the home MSC.  
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a. Products to Undergo ATR.  The draft PAC Decision Document, including all appendices, the design of 
the recommended plan, and the draft EA will undergo ATR. 

 
b. Required ATR Team Expertise.  Below is a list of anticipated disciplines for the ATR Team. This list 

will be revised if the expertise needed for the review changes as the study progresses. 
 

ATR Team 
Members/Disciplines 

Expertise Required 

ATR Lead  The ATR lead should be a senior professional with extensive experience in 
preparing Civil Works decision documents – including PAC Decision 
Documents ‐ and conducting ATR.  The lead should also have the necessary 
skills and experience to lead a virtual team through the ATR process.  The 
ATR lead may also serve as a reviewer for a specific discipline (such as 
planning, economics, environmental resources, etc). 

Planning  The Planning reviewer should be a senior water resources planner with 
experience in plan formulation, including least cost analysis and fish passage. 
The Planning reviewer will determine If plan selection is appropriate. 

Economics  The economist reviewer will be an expert in the field of economics and have 
a thorough understanding of incremental analysis, life‐cycle cost analysis and 
least cost analysis. The Economist reviewer will determine If plan selection is 
appropriate and if plan is cost effective. 

Environmental 
Resources 

The environmental resources reviewer will be an expert in the field of fish 
passage, with knowledge of bull trout behavior, and performance 
requirements for bull trout, and will have a thorough understanding of fish 
passage for anadromous and resident migratory fish in the Pacific Northwest.

Hydraulic Engineering  The hydraulic engineering reviewer will be an expert in the field of hydraulics 
and have a thorough understanding of passage of anadromous juvenile ESA‐
listed fish in the Pacific northwest. 

Geotechnical 
Engineering 

The geotechnical engineering reviewer will be an expert in soil engineering 
and foundation design for riverine and hydraulic structures. This expert 
should also review constructability issues. 

Civil Engineering  The civil engineering reviewer will be an expert in the field of civil 
engineering, facility layout, and site design with accessibility requirements. 

Structural Engineering  The structural engineering reviewer will be an expert in the field of structural 
engineering and have a thorough understanding of Civil Works and Hydraulic 
structures, current pertinent USACE CW criteria, structural needs of fish 
passage facilities, and will also review constructability issues. 

Electrical Engineering  The electrical engineering reviewer will be an expert in the field of electrical 
engineering and have a thorough understanding of electrical systems 
specifically required for fish passage and its operation. 

Mechanical Engineering  The mechanical engineering reviewer will be an expert in the field of 
mechanical engineering and have a thorough understanding of mechanical 
systems specifically required for fish passage and its operation. 

Cost Engineering  The cost engineering reviewer will be an expert in the field of cost 
engineering and have a thorough understanding of the construction of large 
civil works projects, the formal Cost and Schedule Risk Analysis Process, and 
Primavera P6 scheduling. 
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Construction  The construction reviewer will be an expert in the field of construction, 
specifically for fish passage at dams. 

Operations  The operations reviewer will be an expert in the field of operations at dams 
and for fish passage facilities for anadromous and resident migratory fish. 

Dam Safety  The dam safety reviewer will be an expert in the field of dam safety and will 
meet qualifications set forth in NWDR 1110‐1‐3. 

 
c. Documentation of ATR.  DrChecks review software will be used to document all ATR comments, 

responses and associated resolutions accomplished throughout the review process.  Comments 
should be limited to those that are required to ensure adequacy of the product.  The four key parts 
of a quality review comment will normally include:  

 
(1) The review concern – identify the product’s information deficiency or incorrect application 

of policy, guidance, or procedures; 
(2) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has 

not been properly followed; 
(3) The significance of the concern – indicate the importance of the concern with regard to its 

potential impact on the plan selection, recommended plan components, efficiency (cost), 
effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, 
or public acceptability; and 

(4) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 

 
In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist.  
 
The ATR documentation in DrChecks will include the text of each ATR concern, the PDT response, a 
brief summary of the pertinent points in any discussion, including any vertical team coordination 
(the vertical team includes the district, RMO, MSC, and HQUSACE), and the agreed upon resolution.  
If an ATR concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be 
elevated to the vertical team for further resolution in accordance with the policy issue resolution 
process described in either ER 1110‐1‐12 or ER 1105‐2‐100, Appendix H, as appropriate.  Unresolved 
concerns can be closed in DrChecks with a notation that the concern has been elevated to the 
vertical team for resolution.    
 
At the conclusion of each ATR effort, the ATR team will prepare a Review Report summarizing the 
review.  Review Reports will be considered an integral part of the ATR documentation and shall: 
 
 Identify the document(s) reviewed and the purpose of the review; 
 Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 
 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions;  
 Identify and summarize each unresolved issue (if any); and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 
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ATR may be certified when all ATR concerns are either resolved or referred to the vertical team for 
resolution and the ATR documentation is complete.  The ATR Lead will prepare a Statement of 
Technical Review certifying that the issues raised by the ATR team have been resolved (or elevated 
to the vertical team).  A Statement of Technical Review should be completed, based on work 
reviewed to date, for the AFB, draft report, and final report.  A sample Statement of Technical 
Review is included in Attachment 2. 

 
6. INDEPENDENT EXTERNAL PEER REVIEW (IEPR) 
 
IEPR may be required for decision documents under certain circumstances.  IEPR is the most 
independent level of review, and is applied in cases that meet certain criteria where the risk and 
magnitude of the proposed project are such that a critical examination by a qualified team outside of 
USACE is warranted.  A risk‐informed decision, as described in EC 1165‐2‐209, is made as to whether 
IEPR is appropriate.  IEPR panels will consist of independent, recognized experts from outside of the 
USACE in the appropriate disciplines, representing a balance of areas of expertise suitable for the review 
being conducted.  There are two types of IEPR:   
 

 Type I IEPR.  Type I IEPR reviews are managed outside the USACE and are conducted on project 
studies.  Type I IEPR panels assess the adequacy and acceptability of the economic and 
environmental assumptions and projections, project evaluation data, economic analysis, 
environmental analyses, engineering analyses, formulation of alternative plans, methods for 
integrating risk and uncertainty, models used in the evaluation of environmental impacts of 
proposed projects, and biological opinions of the project study.   Type I IEPR will cover the entire 
decision document or action and will address all underlying engineering, economics, and 
environmental work, not just one aspect of the study.  For decision documents where a Type II 
IEPR (Safety Assurance Review) is anticipated during project implementation, safety assurance 
shall also be addressed during the Type I IEPR per EC 1165‐2‐209.   

 

 Type II IEPR.  Type II IEPR, or Safety Assurance Review (SAR), are managed outside the USACE 
and are conducted on design and construction activities for hurricane, storm, and flood risk 
management projects or other projects where existing and potential hazards pose a significant 
threat to human life.  Type II IEPR panels will conduct reviews of the design and construction 
activities prior to initiation of physical construction and, until construction activities are 
completed, periodically thereafter on a regular schedule.  The reviews shall consider the 
adequacy, appropriateness, and acceptability of the design and construction activities in 
assuring public health safety and welfare.   

 
a. Decision on IEPR.  Based on the information in Section 3.c. above (Factors Affecting the Scope and 

Level of Review), and the PAC Decision Document meeting the mandatory trigger of life safety issues 
described in EC 1165‐2‐209, a Type I IEPR will be conducted on the PAC Decision Document. 

 

 While the cost of a fish passage facility at AFD is anticipated to be below the $45 million 
trigger for Type I IEPR described in EC 1165‐2‐209, AFD is considered a high hazard potential 
dam due to likely loss of life associated with a dam failure. Adding a fish passage facility at 
AFD is a modification to an existing structure. Based on these considerations, a Type I IEPR 
will be conducted. 

 Significant interagency involvement is expected from several groups (see Section 3.c.) 
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 The PAC Decision Document may contain influential scientific information or be a highly 
influential scientific assessment. 

 Information in the PAC Decision Document may be based on novel methods, present 
complex challenges for interpretation, contain precedent‐setting methods or models, or 
present conclusions that are likely to change prevailing practices. 

 
Type II IEPR is not anticipated to be required on the PAC Decision Document and 35% design of 
recommended plan. Type II IEPR will be required for 95% design. The Review Plan will be updated 
for the design phase following approval of the PAC Decision Document. 
 

b. Products to Undergo Type I IEPR.  The products for this study that will undergo Type I IEPR include 
the draft PAC Decision Document, all appendices and the design of the recommended plan. 

 
c. Required Type I IEPR Panel Expertise.  Below is a list of anticipated disciplines for the Type I IEPR 

Panel. This list will be revised if the expertise needed for the review changes as the study 
progresses. 
 

IEPR Panel 
Members/Disciplines 

Expertise Required 

Planning  The Planning reviewer should be a senior water resources planner with 
experience in plan formulation, including least cost analysis and fish passage. 
The Planning reviewer will determine If plan selection is appropriate. 

Economics  The economist reviewer will be an expert in the field of economics and have a 
thorough understanding of incremental analysis, life‐cycle cost analysis and 
least cost analysis. The economist reviewer will determine If plan selection is 
appropriate and if plan is cost effective. 

Environmental 
Resources 

The environmental resources reviewer will be an expert in the field of fish 
passage with knowledge of bull trout behavior, and performance requirements 
for bull trout, and will have a thorough understanding of fish passage for 
anadromous and resident migratory fish in the Pacific Northwest. 

Hydraulic Engineering  The hydraulic engineering reviewer will be an expert in the field of hydraulics 
and have a thorough understanding of passage of anadromous juvenile ESA‐
listed fish in the Pacific northwest. 

Geotechnical 
Engineering 

The geotechnical engineering reviewer will be an expert in soil engineering and 
foundation design for riverine and hydraulic structures. This expert should also 
review constructability issues. 

Civil Engineering  The civil engineering reviewer will be an expert in the field of civil engineering, 
facility layout, and site design with accessibility requirements. 

Structural 
Engineering 

The structural engineering reviewer will be an expert in the field of structural 
engineering and have a thorough understanding of Civil Works and Hydraulic 
structures, current pertinent USACE CW criteria, structural needs of fish passage 
facilities, and will also review constructability issues. 

Electrical Engineering  The electrical engineering reviewer will be an expert in the field of electrical 
engineering and have a thorough understanding of electrical systems 
specifically required for fish passage and its operation. 

Mechanical 
Engineering 

The mechanical engineering reviewer will be an expert in the field of 
mechanical engineering and have a thorough understanding of mechanical 
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systems specifically required for fish passage and its operation. 

Cost Engineering  The cost engineering reviewer will be an expert in the field of cost engineering 
and have a thorough understanding of the construction of large civil works 
projects, the formal Cost and Schedule Risk Analysis Process, and Primavera P6 
scheduling. 

Construction  The construction reviewer will be an expert in the field of construction, 
specifically for fish passage at dams. 

Operations  The operations reviewer will be an expert in the field of operations at dams and 
for fish passage facilities for anadromous and resident migratory fish. 

Dam Safety  The dam safety reviewer will be an expert in the field of dam safety and will 
meet qualifications set forth in NWDR 1110‐1‐3. 

 
d. Documentation of Type I IEPR.  DrChecks review software will be used to document all IEPR 

comments, responses and associated resolutions accomplished throughout the review process.  The 
IEPR panel will be selected and managed by an Outside Eligible Organization (OEO) per EC 1165‐2‐
209, Appendix D.  Panel comments will be compiled by the OEO and should address the adequacy 
and acceptability of the economic, engineering and environmental methods, models, and analyses 
used.  IEPR comments should generally include the same four key parts as described for ATR 
comments in Section 4.d above.  The OEO will prepare a final Review Report that will accompany the 
publication of the final decision document and shall: 
 
 Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 
 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions; and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 

 
The final Review Report will be submitted by the OEO no later than 60 days following the close of 
the public comment period for the draft decision document.  USACE shall consider all 
recommendations contained in the Review Report and prepare a written response for all 
recommendations adopted or not adopted.  The final decision document will summarize the Review 
Report and USACE response.  The Review Report and USACE response will be made available to the 
public, including through electronic means on the internet.  

 
7. POLICY AND LEGAL COMPLIANCE REVIEW 
 
All decision documents will be reviewed throughout the study process for their compliance with law and 
policy.  Guidance for policy and legal compliance reviews is addressed in Appendix H, ER 1105‐2‐100.  
These reviews culminate in determinations that the recommendations in the reports and the supporting 
analyses and coordination comply with law and policy, and warrant approval or further 
recommendation to higher authority by the home MSC Commander.  DQC and ATR augment and 
complement the policy review processes by addressing compliance with pertinent published Army 
policies, particularly policies on analytical methods and the presentation of findings in decision 
documents. 
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8. COST ENGINEERING DIRECTORY OF EXPERTISE (DX) REVIEW AND CERTIFICATION 
 
All decision documents shall be coordinated with the Cost Engineering DX, located in the Walla Walla 
District.  The DX will assist in determining the expertise needed on the ATR team and Type I IEPR team (if 
required) and in the development of the review charge(s).  The DX will also provide the Cost Engineering 
DX certification.  The RMO is responsible for coordination with the Cost Engineering DX. 
 
9. MODEL CERTIFICATION AND APPROVAL 
 
EC 1105‐2‐412 mandates the use of certified or approved models for all planning activities to ensure the 
models are technically and theoretically sound, compliant with USACE policy, computationally accurate, 
and based on reasonable assumptions.  Planning models, for the purposes of the EC, are defined as any 
models and analytical tools that planners use to define water resources management problems and 
opportunities, to formulate potential alternatives to address the problems and take advantage of the 
opportunities, to evaluate potential effects of alternatives and to support decision making.  The use of a 
certified/approved planning model does not constitute technical review of the planning product.  The 
selection and application of the model and the input and output data is still the responsibility of the 
users and is subject to DQC, ATR, and IEPR (if required).   
 
EC 1105‐2‐412 does not cover engineering models used in planning.  The responsible use of well‐known 
and proven USACE developed and commercial engineering software will continue and the professional 
practice of documenting the application of the software and modeling results will be followed.  As part 
of the USACE Scientific and Engineering Technology (SET) Initiative, many engineering models have been 
identified as preferred or acceptable for use on Corps studies and these models should be used 
whenever appropriate.  The selection and application of the model and the input and output data is still 
the responsibility of the users and is subject to DQC, ATR, and IEPR (if required). 
 
a. Planning Models.  Planning models to be used during this study will be determined as the study 

progresses. This section of the Review Plan will be revised accordingly. 
 

b. Engineering Models.  Engineering models to be used during this study will be determined as the 
study progresses. This section of the Review Plan will be revised accordingly. 

 
10. REVIEW SCHEDULES AND COSTS 
 
a. ATR Schedule and Cost.  The PDT is in the process of scoping and scheduling this study and has not 

yet determined the ATR cost and schedule.   
 

Task  Date  Estimated Cost 

ATR of draft PAC Decision 
Document/EA (Prior to Agency 
Decision Milestone) 

TBD  TBD 

Total:    TBD 
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b. Type I IEPR Schedule and Cost.  The PDT is in the process of scoping and scheduling this study and 
has not yet determined the Type I IEPR cost and schedule. 
 

Task  Date  Estimated Cost 

RMO Coordination of IEPR  TBD  TBD 

Type I IEPR of draft PAC Decision 
Document/EA (Prior to Agency 
Decision Milestone) 

TBD  TBD 

Total:    TBD 

 
c. Model Certification/Approval Schedule and Cost.  Planning and Engineering models to be used 

during this study will be identified as the study progresses and Sections 9.a. and 9.b. above will be 
updated at that time. The estimated schedule and cost for any necessary certification and approval 
will also be revised at that time. Seattle District will coordinate with the appropriate PCX or the RMC 
for additional model(s), as needed, as the study progresses and will revise this section accordingly. 

 
11. PUBLIC PARTICIPATION 
 
High‐interest groups that may comment on the PAC Report include: U.S. Fish and Wildlife Service, 
Kalispel Tribe of Indians, Washington Department of Fish and Wildlife, Idaho Department of Fish and 
Game, Bureau of Indian Affairs, Bonneville Power Administration.  
 
At this time, Seattle District intends to prepare an EA that describes and evaluates the probable effects, 
including an assessment of the site‐specific and cumulative effects, if any, of the proposed action and 
alternatives.  The EA preparation will be supported by a scoping process, including public involvement to 
ensure identification and analysis of all pertinent issues. 
 
This Review Plan and the accompanying PMP will be posted to the District web site for public review 
once it is approved by the MSC. The PAC Report, if approved, will also be available on the District web 
site. The IEPR Report will be a part of the administrative record and available upon request. 
 
12. REVIEW PLAN APPROVAL AND UPDATES 
 
The Northwestern Division (NWD) Commander is responsible for approving this Review Plan.  The 
Commander’s approval reflects vertical team input (involving district, MSC, RMO, and HQUSACE 
members) as to the appropriate scope and level of review for the decision document.  Like the PMP, the 
Review Plan is a living document and may change as the study progresses.  The home district is 
responsible for keeping the Review Plan up to date.  Minor changes to the review plan since the last 
MSC Commander approval are documented in Attachment 3.  Significant changes to the Review Plan 
(such as changes to the scope and/or level of review) should be re‐approved by the MSC Commander 
following the process used for initially approving the plan.  The latest version of the Review Plan, along 
with the Commanders’ approval memorandum, should be posted on the Home District’s webpage.  The 
latest Review Plan should also be provided to the RMO and home MSC. 
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13. REVIEW PLAN POINTS OF CONTACT 
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ATTACHMENT 1:  TEAM ROSTERS 
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ATTACHMENT 2:  SAMPLE STATEMENT OF TECHNICAL REVIEW FOR DECSION DOCUMENTS 
 

COMPLETION OF AGENCY TECHNICAL REVIEW 
 
The Agency Technical Review (ATR) has been completed for the Post-Authorization Change Decision Document for 
Albeni Falls Dam, Bull Trout Passage Study, Bonner County, Idaho.  The ATR was conducted as defined in the 
project’s Review Plan to comply with the requirements of EC 1165-2-209.  During the ATR, compliance with 
established policy principles and procedures, utilizing justified and valid assumptions, was verified.  This included 
review of: assumptions, methods, procedures, and material used in analyses, alternatives evaluated, the 
appropriateness of data used and level obtained, and reasonableness of the results, including whether the product 
meets the customer’s needs consistent with law and existing US Army Corps of Engineers policy.  The ATR also 
assessed the District Quality Control (DQC) documentation and made the determination that the DQC activities 
employed appear to be appropriate and effective.  All comments resulting from the ATR have been resolved and the 
comments have been closed in DrCheckssm. 
 
SIGNATURE   
Name  Date 
ATR Team Leader   
Office Symbol/Company   
 
SIGNATURE   
Name  Date 
Project Manager   
Office Symbol   
 
SIGNATURE   
Name  Date 
Architect Engineer Project Manager1   
Company, location   
 
SIGNATURE   
Name  Date 
Review Management Office Representative   
Office Symbol   
 

CERTIFICATION OF AGENCY TECHNICAL REVIEW 
 
Significant concerns and the explanation of the resolution are as follows: Describe the major technical concerns and 
their resolution. 
 
As noted above, all concerns resulting from the ATR of the project have been fully resolved. 
 
 
SIGNATURE   
Name  Date 
Chief, Engineering Division   
Office Symbol   
 
SIGNATURE   
Name  Date 
Chief, Planning Division   
Office Symbol   
 
1 Only needed if some portion of the ATR was contracted 
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ATTACHMENT 3:  REVIEW PLAN REVISIONS  
 

Revision Date  Description of Change 
Page / Paragraph 

Number 

27 Nov 2012  New Review Plan  All 
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ATTACHMENT 4:  ACRONYMS AND ABBREVIATIONS  
 

Term  Definition  Term  Definition 

AFB  Alternative Formulation Briefing NED National Economic Development

AFD  Albeni Falls Dam  NER National Ecosystem Restoration 

ASA(CW)  Assistant Secretary of the Army for Civil
Works 

NEPA National Environmental Policy Act

ATR  Agency Technical Review  O&M Operation and maintenance 

CSDR  Coastal Storm Damage Reduction OMB Office and Management and Budget

DPR  Detailed Project Report  OMRR&R Operation, Maintenance, Repair, 
Replacement and Rehabilitation 

DQC  District Quality Control/Quality Assurance OEO Outside Eligible Organization

DX  Directory of Expertise  OSE Other Social Effects 

EA  Environmental Assessment  PCX Planning Center of Expertise 

EC  Engineer Circular  PDT Project Delivery Team 

EIS  Environmental Impact Statement PAC Post Authorization Change 

EO  Executive Order  PMP Project Management Plan 

ER  Ecosystem Restoration  PL Public Law 

ESA  Endangered Species Act  QMP Quality Management Plan 

FDR  Flood Damage Reduction  QA Quality Assurance 

FEMA  Federal Emergency Management Agency QC Quality Control 

FRM    Flood Risk Management  RED Regional Economic Development

FSM  Feasibility Scoping Meeting  RMC Risk Management Center  

GRR  General Reevaluation Report RMO Review Management Organization

Home 
District/MSC 

The District or MSC responsible for the 
preparation of the decision document 

RTS Regional Technical Specialist 

HQUSACE  Headquarters, U.S. Army Corps of 
Engineers 

SAR Safety Assurance Review 

IEPR  Independent External Peer Review USACE U.S. Army Corps of Engineers 

ITR  Independent Technical Review WRDA Water Resources Development Act

MSC  Major Subordinate Command

 
 


