
Jacksonville Harbor Construction Dredging Contract B
DRAFT Environmental Compliance Matrix

Solicitation No.:  W912EP-18-R-0015
Agency Notification and Submittal Schedule

03/29/18

DEP Permit/Authorization No.:  0129277-017-BI (Issued: 07/29/16; Expires: 07/29/21)
EPA MPRSA 103 Concurrence Letter (Issued: 12/16/15; Expires: 12/15/18)

Jacksonville ODMDS SMMP (Issued: 10/10/15; Expires: 10/10/25)
 Project Description:  Jacksonville Harbor, Construction Dredging, 47 Foot Project Contract B, Cut 7 to Cut 42

Author Hollingsworth

Spec/Permit 
Reference Specification        Deadline Responsible 

Entity
Date 

Provided

Permit/SMMP/ BO 
Condition PRE-CONSTRUCTION

GC 2                       
Notify DEP in writing of any anticipated changes in project plans, 

dimensions, ability to adhere to permit conditions, project description, or 
monitoring plans

Prior to implementation CESAJ-PD-EC

SMMP 3.1  Perform pre-construction bathymetric survey of ODMDS                
(submission with post-construction Disposal Summary Report) Prior to commencement CESAJ-OD-H

SC 4.a Provide names, credentials and contact info for turbidity monitors 30 days prior to 
commencement CESAJ-PD-EC1

SC 4.c Provide copy of EPA 103 Concurrence to DEP 30 days prior to 
commencement CESAJ-PD-EC

SC 4.d, SC 
12.a.iii, 13.a

Provide copy of Environmental Protection Plan (EPP) to DEP with 
manatee/sea turtle observers qualifications

30 days prior to 
commencement CESAJ-PD-EC1

 SC 7 Provide 1 electronic copy of Final Advertised P&S to DEP 30 days prior to 
commencement CESAJ-PD-EC

SC 8 Notify DEP-BBCS, FWC-Imperiled Species Management Section, DEP 
NE District Office, of Pre-Construction Conference Schedule 14 days prior to Pre-Con CESAJ-CD-N/ 

CESAJ-PD-EC

SC 8 Conduct Pre-Construction Conference 7 days prior to 
commencement CESAJ-CD-N

SMMP SC II.B   Provide Notification of Construction Commencement Date to EPA 15 days prior to 
commencement CESAJ-CD-N

GC 10; SC 9   Provide DEP Construction Commencement Notice Form to the JCP 
Compliance Officer, DEP NE District Office, and FWC

48 hours prior to 
commencement CESAJ-CD-N

SC 13.d Notify Sea Turtle Stranding Network (STSSN) Coordinator at 
Allen.Foley@myfwc.com of start-up of hopper dredging operations Prior to hopper dredging CESAJ-PD-EC

SC 29 Provide all raw salinity and water flow data Within 45 days upon 
request

CESAJ-PD-EC/ 
CESAJ-EN-WC

SC 32 Notify DEP of malfunctioning of any salinity monitoring station Immediately CESAJ-PD-EC/ 
CESAJ-EN-WC

SC 33 Provide justification for new salinity monitoring station location Within 30 days of loss of 
function

CESAJ-PD-EC/ 
CESAJ-EN-WC

SC 33 Notify DEP of completion of installation of new salinity monitoring station Within 24 hours CESAJ-PD-EC

SC 34.e Provide all raw SAV or Wetland monitoring data Within 45 days upon 
request CESAJ-PD-EC

DURING CONSTRUCTION 

GC 3 Notify DEP of any noncompliance with permit in writing Immediately CESAJ-PD-EC1

SMMP SC I.I Notify EPA of any noncompliance with SMMP in writing Within 24 hours CESAJ-PD-EC1

SMMP SC I.H Notify EPA of loss of draft material in excess of 24 inches Within 24 hours CESAJ-PD-EC7
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GC 11 For historical or archaeological discoveries, stop all soil disturbance 
activities in the immediate area; report finds to SHPO/DEP/COE Immediately

Contractor/ 
CESAJ-CD-N/ 
CESAJ-PD-EC

SC 22 Submit Annual Dredging and Blasting Summary Report to DEP/FWC March 1st of each year  CESAJ-CD-N/ 
CESAJ-PD-EC

SC 24.b Notify DEP of any turbidity exceedances Within 24 hours CESAJ-PD-EC1

 SC 24.e Provide a copy of turbidity exceedence report and all monitoring data 
sheets to DEP Prior to resuming activity CESAJ-PD-EC1

SC 25 Provide Turbidity Reports to DEP Bureau of Beaches, Inlets, and Ports 
on a weekly basis

Within 7 days of 
collection Contractor1

SMMP SC II.C Provide DQM reports to EPA Weekly                           
(if not directly submitted)

Contractor/ 
CESAJ-CD-N12

NMFS BO T&C 
7

Notify NMFS PRD should any listed species be injured or killed during 
project Within 24 hours CESAJ-PD-EC4

NMFS BO T&C 
7

Provide NMFS PRD summary incident report of any listed species 
injured or killed during project

Within 90 days of project 
completion CESAJ-PD-EC4

NMFS BO T&C 
8.c Provide NMFS PRD sea turtle tissue samples Every three months until 

project completion CESAJ-PD-EC5

SC 13.a The FWC STSS Network Coordinator should be contacted in the event 
of capturing turtles or turtle parts Before transport CESAJ-PD-EC4

SC 14 Provide sea turtle trawling reports to FWC (if trawling) Weekly CESAJ-PD-EC5

SC 14 Provide annual sea turtle trawling reports to FWC (if trawling) March 1st of each year CESAJ-PD-EC5

NMFS BO T&C 
5 Provide Silent Inspector (DQM) reports to NMFS PRD Within 90 days of close 

of calving season CESAJ-PD-EC9

SC 10.e Notify FWC and USFWS of any collision or injury to manatee or marine 
turtle Immediately CESAJ-PD-EC4

SC 35.a Provide Annual First-Level Water Quality and Biological Monitoring 
Reports March 1st of each year CESAJ-PD-EC/ 

CESAJ-EN-WC

SC 35.b Provide Annual Second-Level Water Quality Report Within 90 days of First-
Level Report

CESAJ-PD-EC/ 
CESAJ-EN-WC

SC 35.b Provide all raw biological monitoring data used in Second-Level Report Within 90 days upon 
request CESAJ-PD-EC

SC 35.b Provide Hydrodynamic Modeling Report
Within 90 days of First-

Level Report (if 
modeling is performed)

CESAJ-PD-EC/ 
CESAJ-EN-WC

SC 35.c Provide Ecological Modeling Report
Within 90 days of 

Second-Level Report (if 
modeling is performed)

CESAJ-PD-EC/ 
CESAJ-EN-WC

SC 35.c Provide all monitoring data used in Ecological Monitoring Report Within 45 days upon 
request CESAJ-PD-EC

SC 35.d Coordinate with DEP if Ecological Monitoring Report indicates project-
induced impacts

Following Completion of 
Ecol. Monitoring Report CESAJ-PD-EC

POST CONSTRUCTION

SMMP SC L  Perform pre-construction bathymetric survey of ODMDS                
(submission with post-construction Disposal Summary Report)

Within 30 days of 
Completion CESAJ-OD-H

GS 12 Provide Statement of Completion and As-built drawings (upon request) 
to DEP

Within 90 days of 
Completion CESAJ-CD-N

SMMP SC II.D Post-construction Disposal Summary Report (violations, pre and post 
bathymetric surveys, and disposal summary)

Within 90 days of 
Completion CESAJ-CD-N
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SC 14 A summary of all turtle trawling activity sent to FWC Imperiled Species 
Management.

March 15 of the 
following year or end of 

contract
CESAJ-PD-EC

SC 34.e Provide DEP Final Post-Project Biological Monitoring Report Within 120 days after 
final survey CESAJ-PD-EC

http://www.saj.usace.army.mil/About/Divisions-Offices/Planning/Environmental-Branch/Environmental-Compliance/
ODMDS SMMP:  https://www.epa.gov/ocean-dumping/site-management-and-monitoring-plan-smmp-jacksonville-ocean-dredged-material-disposal
1 PD-EC and CD-N verifies turbidity reports prior to initial submission, then Contractor submits to DEP directly.  For submissions  
after a shutdown, Contractor provides reports to CD-N and PD-EC, then PD-EC submits to DEP.
2 PD-EC coordinates with project archaeologist in PD-EC and DP-C; PD-EC submits to DEP and SHPO. 
3 PD-EC coordinates with project biologist in PD-EC and DP-C for submissions; PD-EC submits to EPA
4 Contractor ESA observer notifies PD-EC (Jordan-Sellers; Dauberman) and CD-N;  PD-EC notifies DP-C and agencies.
5 Contractor ESA observer submits reports to PD-EC and PD-EC; PD-EC submits reports to FWC.
6 PD-EC coordinates with CD-N and OD-N for report information; PD-EC submits to EPA.
7 Contractor (or QAR) reports the violation to CESAJ-CD-N.  CD-N notifies PD-EC, OD-N, and DP-C.  PD-EC notifies EPA 
   and submits 24-hour written notice of violation.  
8 Contractor reports violation to CESAJ-CD-N.  CD-N will notify PD-E Branch Chief, PD-EC and DP-C.  PD-EC notifies DEP.
9 PD-EC obtains DQM (SI) report from CD-N; coordinates with PD-EC, and then submits report to NMFS.
10 CD-N submits NOC to EPA; PD-EC obtains documents from CD-N and OD-N, and then submits to EPA.
11 CD-N prepares summary report; PD-EC, CD-N, and DP-C review report; PD-EC submits to EPA.
12 Contractor submits DQM data to CD-N and DQM.



Contact Information
Contractor--The Dutra Group
JaxPort--
JaxPort--David Stubbs (Director, Properties and Environmental Compliance ); (904) 357-3101; david.stubbs@jaxport.com
JaxPort -- Scott Skinner (Manager/Environmental Compliance); (904)357-3027; scott.skinner@jaxport.com
CESAJ CD-N (NFAO/Resident Engineer)--James McRae; (904) 232-1128; james.w.mcrae@usace.army.mil
CESAJ CD-N--(PE)--Gavin Jackson; (904) 232-3808; gavin.w.jackson@usace.army.mil
CESAJ CD-NJ (QAR)--
CESAJ PD-EC (WQC)--Mike Hollingsworth; (904) 232-1687; michael.j.hollingsworth@usace.army.mil
CESAJ PD-EC (WQC)--Wendy Dauberman; (904) 232-3206; wendy.s.dauberman-zerby@usace.army.mil
CESAJ PD-EC (NEPA/ESA)--Paul Stodola; (904) 232-3271; Paul.E.Stodola@usace.army.mil
CESAJ PD-E (Branch Chief)--Gina Ralph; (904) 232-2336; gina.p.ralph@usace.army.mil
CESAJ PD-PM-WN (Project Manager)--Jason Harrah; (904) 232-1363; jason.s.harrah@usace.army.mil
FDEP BIP--JCP Compliance Officer--Libbie Mcdearmid; (850) 245-7539; JCPCompliance@dep.state.fl.us
DEP Northeast District Office:  Neil Hornick, 904-256-1574, Neil.Hornick@dep.state.fl.us
FWC Imperiled Species Management--Kipp Frohlich; (850) 922-4330; kipp.frohlich@fwc.state.fl.us
FWC (Turtles)--Kellie Youmans;  kellie.youmans@myfwc.com
FWC (Manatees)-- Carol Knox;  carol.knox@myfwc.com
EPA:  Lena Weise;  (404) 562-9228; Weiss.Lena@epa.gov
U.S. Coast Guard Marine Safety Office (Mike Tomasi):  (904) 232-2640; Michael.F.Tomasi@uscg.mil
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