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Programs and Project Management Division 
Water Resources Branch DEC 2 7 2018 

Nelson Petty, Jr. 
Commissioner 
USVI Department of Public Works 
8244 Subbase 
St. Thomas, VI 00802 

Dear Mr. Petty, Jr.: 

This is in reference to Section 1002 of the 2014 Water Resources Reform and 
Development Act (WRRDA) that allows for greater transparency in the notification and 
reporting of feasibility study milestones. WRRDA 2014 Section 1002 requires the 
District Engineer to provide non-Federal interests notification of the key feasibility study 
milestone scheduled dates for all active studies within 90 days of signing the Feasibility 
Cost Sharing Agreement. The initial notification was sent on November 30, 2018. The 
schedule provided was developed based upon the best information available to the 
team at that point in time. 

Sect.ion 1002 also requires that within thirty (30) days of failing to meet any of these 
milestones, you will be notified of the reasons behind the missed milestone along with a 
revised schedule for completion of the study. If for any reason these milestones change 
in the near future as we further define the scope, you will be notified in writing and we 
will copy our Major Subordinate Command (MSC) in Atlanta. The below schedule 
changes were recommended by the Vertical Team and agreed upon during the 
Verification Milestone Meeting held on December 6, 2018. 

This certified letter provides the revised study schedule for these key milestones for 
the Turpentine Run, St. Thomas, Virgin Islands Study: 

[CW160] District Submits Final Report to MSC: 10 APR 2019 
[CW270] Signed Chief of Engineers Report: 28 JUN 2019 

Schedules are based on the assumption of full-funding being available. These 
schedules; along with any deviations, will be submitted annually to Congress in a 
Report from the U.S. Army Corps of Engineers submitted through the Assistant 
Secretary of the Army for Civil Works. 
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If you have any questions, please contact the Project Manager, Mr. Bryan Merrill at 
904-232-2205 or by e-mailatbrvan.t.merrill@usace.army.mil. 

Sincerely, 

!P,J'?~· 
Mike Renacker, RPA 
Chief, Water Resources Branch 
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