

DUWAMISH RIVER O&M DREDGING

Hans Miller

Project Manager

Seattle District

26 April 2018

“The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation.”



US Army Corps
of Engineers®



FY17 Duwamish River O&M Dredging

Location: Upper Channel and Turning Basin
(Sta. 254+00 to Sta. 275+56)

Method: Clamshell

Quantity: Removed 64,343 CY

Placement Site: Elliott Bay Disposal Site

When: 1 Dec 2017 – 15 Jan 2018

Future dredging (FY19) will require a new 15-year environmental package (ESA, WQC/WQMP, CWA/CZMA, Section 106, signed FONSI, SOF)

New EA and FONSI being developed.

– Agency coordination required.



US Army Corps
of Engineers[®]





**Questions
Comments**